CONTRACT MODIFICATION NOTICE

II.1.1) Contract Notice Title: Technical Assistance for Strengthening Fundamental Rights Sector Coordination
II.1.1) Contract Notice Reference Number: NEAR/ANK/2021/EA-RP/0028

IV.2.1) Contract award notice concerning this contract

Notice number in the OJ S: 2021/S 069-174121

VII.1) Description of the procurement after the modifications

VII.1.4) Description of the procurement: The objective of the contract is to strengthen institutional coordination and cooperation by establishing a sector coordination platform under the leadership of Directorate for EU Affairs with all stakeholders in the field of Fundamental Rights such as Ministry of Justice, Ministry of Interior and Ministry of Family Labour and Social Services. The contract also includes capacity building activities for the relevant institutions of the Fundamental Rights Sector and stakeholders involved in disaster risk reduction (DRR) in Türkiye as well as activities for inter-institutional communication and awareness among the stakeholders.

VII.1.5) Duration of the contract

Duration in months: 28

VII.1.6) Information on value of the contract/lot (excluding VAT)

Total value of the contract/lot:1.699.149,00 Currency: EUR

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

Following the earthquakes on February 6th, 2023, numerous challenges were posed on people in vulnerable situations (such as women, children, elderly and disable people), where their specific needs might be overlooked in DRR and management efforts. In terms of protection of fundamental rights, DRR approaches needs to include a human rights, and gender equality perspective and should also be adequately integrated into policies, strategies, and practices. In line with the need for enhanced knowledge and capacity building among stakeholders involved in DRR to understand and integrate human rights and gender equality principles, frameworks, and methodologies effectively, several activities will be conducted. These activities will include, i) a mapping study to underline the possible impact of disasters for all joint actions and identify the relevant actors, along with their roles and mandates in disaster risk reduction; ii) development/adaptation of a generic document for the use of relevant stakeholders to ensure DRR measures respect human rights and gender equality either in fulfilling their roles and mandates or utilising in

developing/implementing their own guidelines/manuals and regulations, iii) activities such as seminar, training and study visit to ensure "inter-institutional coordination", awareness raising and capacity building among relevant actors to better integrate the thematic fields of fundamental rights into the DRR policy/strategic documents and action plans as horizontal issues.

VII.2.2) Reasons for modification

Need for additional works, services or supplies by the original contractor/concessionaire (Art. 172(3)a) of the Financial Regulation

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations)

Value excluding VAT: 1.339.725,00 Currency: EUR
Total contract value after the modifications (excluding VAT): 1.699.149,00 Currency: EUR